
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:39 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 441 Date: 18-Mar-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 05:00 Over Time: 01:00

Const Calendar Day: 652

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cool, clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical Contractor coordination meeting 1000-1130. Misc MEP
paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP Testing

The FWS crew also charged and inspected the 6" CCSF Reclaimed Water Main for leaks.

121 0-000-000.121

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP testing

The FWS crew, including Josh Johnson, spent the shift charging the 12" CCSF Water Main from a water
truck, and inspecting the line for leaks in preparation of the formal pressure testing.

To perform this night's operations, the crew used a rental 4000 gallon tank truck, a 2.4 HP generator, and a
crew truck.

123 0-000-000.123

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 8.00 0.00 0.00 8.00
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Diary: Dispute

Bike Path Mechanical
Expansion Loop
Sal Marino performed the welding QC on the layouts for the PS-34, 35, and 36 pipe supports for the bike
path expansion loop, per the CCO 339 plan sheets.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

FOR MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

JNM RANDY CLAYBORNIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

At 1130, I arrived at the bike path travler, parked at approximate PP 128, to discuss logistics for the CCO
339 pipe layout with Bill O'Sullivan.

Rand Clarborn, Mike Draper and Eric Sparks went on shift at 0700, first jumping the bike path travler over
the rail gap between the SAS and the Skyway, then doing layouts for the hanger beams for the PS 33, PS
34, and PS 35 pipe supports. They continued this operation until the end of shift.

Bill O'Sullivan called at 1100 indicating hat they could not make the 150mm fillet weld length for attaching
the PS-35 hanger beams because there was only about 90mm clearance between the bottom of the bike
path panel and the bottom of the bikepath cantillever beam. He will be sending in an RFI to address this
issue.

Later in the day, Bill O. sent and email stating that the south leg of the PS-34 hanger will interfere with the
traveler trolley if installed per plan. ABF will be sending an RFI requesting to move hanger channel
approximately 6" to the north to avoid the interference.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Change of Character

To perform this shift's operations, the FWS crew worked from a night closure of the #1 lane of the WB
bridge. Starting at 2000, the crew, including Josh Johnson, spent 2 hours mobilizing to the work location,
and 1 hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower, 
and a port-a-potty on a trailer.

001 0-FWS-ELS.354
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